Declassified in Part - Sanitized Copy Approved for Release 2012/02/08 : CIA-RDP78-03424A000800010045-5

~~SECRET~~
CONFIDENTIAL
When Filled In

DWR OK
File

RD 107

RO/TC No. +0
Date 2/16/60

TO: OC-E/RI D-EP

FROM: OL/PD/CAB

Approval: ☐ Informal ☑ Telephone

CONTRACTOR: [redacted] 25X1

Purpose: To obtain Technoffice OK to assure contractor that Task is being extended and funds being added.

PERSON CONTACTED: [redacted] 25X1

REMARKS:

Contractor called Contr. officer this date for some assurance that he could incur cost beyond present expiration date, 2/27/60. - Contractor notified that he can continue task beyond this date pending change order. If additional information is required, please contact undersigned on [redacted] 25X1

DOC 46 REV DATE 14 APR 1960 BY 018373
ORIG COMP 35 OPI 56 TYPE 02
ORIG CLASS S PAGES 1 REV CLASS C
JUST 2C NEXT REV 2010 AUTH: HR 10-2

[redacted] 25X1

~~SECRET~~
When Filled In

CONFIDENTIAL

Declassified in Part - Sanitized Copy Approved for Release 2012/02/08 : CIA-RDP78-03424A000800010045-5